




Prior to Christmas Update

Zin Lin Htun

Current Progress

- 300 words have been written for Literature Review
- Software works under ROS – pipeline builds
- Robot is constructed with the exception of the wheels

Robot is built



Robot

- Wheel redesign is done
- But Wheel needed to print
- Power options for Pi 5
- Power HAT

Next, Coming Up

- URDF (28th of Dec)
- Literature Review (28th of Dec)
- Control Software (5th of Jan)
- Logging Software (10th of Jan)
- Simulation Training/Testing with URDF (end of Jan)
- New frontiers – SLAM or AI Cam (end of Jan)